
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/07/2016

ESTIMATE SUMMARY 12:37:32

CONTID: C19399R        ESTIMATE NO: 0001 PROG 2005

PCN: 19399R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491 CORTEZ TO MCR 30 PERCENT TIME:

PROJECT NO: NHPP4912-005                  

US 491 CORTEZ TO MCR 30

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING

20 SO. SUNSET STREET DATE LET

P.O. BOX 1318 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80501-5844(303)444-8680 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,903,136.30 PARTICIPATING $ $ 416,433.20

AWARD PROJECT AMT: 5,797,085.30 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,743.00

SECURITIES ENCUMBERED 8,743.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

8.21

WORK DAYS

WORK DAYS

6.03%

6,486,703.10

416,433.20

416,433.20

416,433.20

$

$

$

$

416,433.20

0.00

416,433.20

0.00

416,433.20

-8,743.00

8,743.00

416,433.20

0.00

AMOUNT DUE 416,433.20 416,433.20

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 416,433.20

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

11.5 TIME ALLOW: 140

ORIG TIME ALLOW: 140

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2016

05/10/2016

05/28/2016

03/03/2016

03/31/2016

04/19/2016

05/10/2016
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PCN: 19399R-BID   ESTIMATE RUN 06/07/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00001  
 

0.000.000

0.00

0.500

ACRE

20,000.00000

0010 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0015 *Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

6.000

EACH

785.00000

0020 *Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

191.000

LF  

155.00000

0025 Removal of Concrete Median Cover Material 0.000

689.000

202-00190  
 

9,990.50689.000

9,990.50

752.000

SY  

14.50000

0030 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

39.000

LF  

15.00000

0035 Removal of Curb and Gutter 0.000

684.000

202-00203  
 

7,695.00684.000

7,695.00

4,526.000

LF  

11.25000

0040 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

49.000

SY  

20.00000

0045 Removal of Concrete Pavement (Special) 0.000

0.000

202-00212  
 

0.000.000

0.00

129.000

SY  

30.00000

0050 *Removal of Asphalt Mat 0.000

21,281.000

202-00220  
 

106,405.0021,281.000

106,405.00

42,563.000

SY  

5.00000

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

2,023.000

SY  

3.25000
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PCN: 19399R-BID   ESTIMATE RUN 06/07/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 0.000

5,022.000

202-00250  
 

15,066.005,022.000

15,066.00

15,000.000

SF  

3.00000

0065 *Removal of Light Standard 0.000

7.000

202-00700  
 

5,950.007.000

5,950.00

22.000

EACH

850.00000

0070 *Removal of Light Standard Foundation 0.000

3.000

202-00705  
 

2,400.003.000

2,400.00

22.000

EACH

800.00000

0075 *Removal of Ground Sign 0.000

22.000

202-00810  
 

3,630.0022.000

3,630.00

23.000

EACH

165.00000

0080 *Removal of Sign Panel 0.000

12.000

202-00821  
 

444.0012.000

444.00

17.000

EACH

37.00000

0085 *Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

2.000

EACH

3,200.00000

0090 *Plug Culvert (Special) 0.000

0.000

202-04004  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0095 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

4,643.000

CY  

31.00000

0100 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

500.000

CY  

45.00000

0105 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

60.000

HOUR

135.00000

0110 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

155.00000
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PCN: 19399R-BID   ESTIMATE RUN 06/07/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hydraulic Excavator 0.000

10.000

203-01565  
 

1,900.0010.000

1,900.00

10.000

HOUR

190.00000

0120 Truck (Dump) 0.000

10.500

203-01582  
 

997.5010.500

997.50

10.500

HOUR

95.00000

0125 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

145.00000

0130 Combination Loader 0.000

7.000

203-01594  
 

1,155.007.000

1,155.00

20.000

HOUR

165.00000

0135 *Potholing 0.000

36.500

203-01597  
 

9,125.0036.500

9,125.00

80.000

HOUR

250.00000

0140 Sweeping (With Pickup Broom) 0.000

3.000

203-01622  
 

495.003.000

495.00

120.000

HOUR

165.00000

0145 Laborer 0.000

4.000

203-02330  
 

180.004.000

180.00

40.000

HOUR

45.00000

0150 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

275.000

CY  

32.00000

0155 Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

122.000

CY  

125.00000

0160 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

36.000

CY  

95.00000

0165 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

135.000

CY  

70.00000
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PCN: 19399R-BID   ESTIMATE RUN 06/07/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

135.000

CY  

25.00000

0175 *Erosion Log Type 1 (12 Inch) 0.000

40.000

208-00002  
 

160.0040.000

160.00

1,150.000

LF  

4.00000

0180 *Silt Fence 0.000

180.000

208-00020  
 

360.00180.000

360.00

2,600.000

LF  

2.00000

0185 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

1,100.00000

0190 *Storm Drain Inlet Protection (Type II) 0.000

25.000

208-00052  
 

900.0025.000

900.00

150.000

LF  

36.00000

0195 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

2.000

EACH

2,800.00000

0200 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

70.00000

0205 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

140.00000

0210 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

20.000

HOUR

45.00000

0215 *Erosion Control Supervisor 0.000

18.000

208-00206  
 

4,950.0018.000

4,950.00

140.000

DAY 

275.00000

0220 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

6.000

EACH

450.00000
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PCN: 19399R-BID   ESTIMATE RUN 06/07/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

1.000

EACH

550.00000

0230 *Reset Ground Sign 0.000

2.500

210-00810  
 

462.502.500

462.50

7.000

EACH

185.00000

0235 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

150.00000

0240 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

1.000

EACH

2,750.00000

0245 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

20.000

EACH

165.00000

0250 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.530

ACRE

780.00000

0255 *Seeding (Wetlands) 0.000

0.020

212-00028  
 

37.800.020

37.80

0.020

ACRE

1,890.00000

0260 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.530

ACRE

530.00000

0265 *Mulching (Weed Free Hay) 0.000

0.020

213-00002  
 

20.900.020

20.90

0.530

ACRE

1,045.00000

0270 *Mulch Tackifier 0.000

4.000

213-00061  
 

16.004.000

16.00

106.000

LB  

4.00000

0275 Transplant Sod 0.000

83.000

215-00700  
 

4,399.0083.000

4,399.00

83.000

SY  

53.00000
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PCN: 19399R-BID   ESTIMATE RUN 06/07/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

120.000

SY  

4.50000

0285 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

25.000

HOUR

150.00000

0290 Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000.000

0.00

617.000

TON 

35.00000

0295 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,307.000

TON 

35.00000

0300 Reconditioning 0.000

0.000

306-01000  
 

0.000.000

0.00

39,788.000

SY  

12.00000

0305 Hot Mix Asphalt (Patching) (Asphalt) 0.000

18.100

403-00720  
 

4,253.5018.100

4,253.50

497.000

TON 

235.00000

0310 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

325.000

GAL 

5.10000

0315 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

41,003.000

SY  

58.50000

0320 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

641.000

SY  

4.75000

0325 Geogrid Pavement Reinforcement 0.000

0.000

420-00520  
 

0.000.000

0.00

500.000

SY  

15.00000

0330 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

164.000

CY  

240.00000
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PCN: 19399R-BID   ESTIMATE RUN 06/07/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

38.000

CY  

235.00000

0340 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

23.000

CY  

235.00000

0345 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

32.000

TON 

430.00000

0350 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

29.000

CY  

1,100.00000

0355 Concrete Class D (Miscellaneous) 0.000

0.000

601-03020  
 

0.000.000

0.00

30.000

CY  

950.00000

0360 Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,407.000

LB  

2.25000

0365 *24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

88.000

LF  

175.00000

0370 *48 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01485  
 

0.000.000

0.00

48.000

LF  

350.00000

0375 *23x14 Inch Reinforced Concrete Pipe (Complete In 
Place) 

0.000

0.000

603-02185  
 

0.000.000

0.00

105.000

LF  

145.00000

0380 *30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

174.000

LF  

190.00000

0385 *24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

3,610.00000
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PCN: 19399R-BID   ESTIMATE RUN 06/07/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *48 Inch Reinforced Concrete End Section 0.000

0.000

603-05048  
 

0.000.000

0.00

2.000

EACH

6,295.00000

0395 *Inlet Type 16 (Triple) (5 Foot) 0.000

0.000

604-16605  
 

0.000.000

0.00

1.000

EACH

13,500.00000

0400 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

2.000

EACH

17,500.00000

0405 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

2.000

EACH

4,500.00000

0410 Guardrail Type 3 (6-3 Post Spacing) 31 in. MGS 0.000

0.000

606-00301  
 

0.000.000

0.00

88.000

LF  

52.00000

0415 Guardrail Type 7 (Special) 0.000

0.000

606-00705  
 

0.000.000

0.00

212.000

LF  

235.00000

0420 Guardrail Type 7 (Style CA) Precast 0.000

0.000

606-00710  
 

0.000.000

0.00

310.000

LF  

50.00000

0425 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

2,410.00000

0430 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

3,600.00000

0435 *Fence (Plastic) 0.000

255.000

607-11525  
 

892.50255.000

892.50

750.000

LF  

3.50000

0440 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

26.000

SY  

90.00000
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PCN: 19399R-BID   ESTIMATE RUN 06/07/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

72.000

SF  

85.00000

0450 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

1,933.000

LF  

26.00000

0455 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,825.000

LF  

28.00000

0460 Gutter Type 2 (2 Foot) 0.000

0.000

609-24002  
 

0.000.000

0.00

131.000

LF  

40.00000

0465 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

337.000

LF  

35.00000

0470 Median Cover Material (4 Inch Patterned Concrete) 0.000

0.000

610-00024  
 

0.000.000

0.00

2,819.000

SF  

8.50000

0475 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

15.000

EACH

22.00000

0480 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

6.000

EACH

24.00000

0485 *Delineator (Type I) (Barrier) 0.000

0.000

612-00021  
 

0.000.000

0.00

9.000

EACH

30.00000

0490 *3 Inch Electrical Conduit 0.000

178.000

613-00300  
 

3,204.00178.000

3,204.00

1,794.000

LF  

18.00000

0495 *2 Inch Electrical Conduit (Plastic) 0.000

125.000

613-01200  
 

2,000.00125.000

2,000.00

4,437.000

LF  

16.00000
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PCN: 19399R-BID   ESTIMATE RUN 06/07/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *4 Inch Electrical Conduit (Plastic) 0.000

31.000

613-01400  
 

651.0031.000

651.00

192.000

LF  

21.00000

0505 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

35,000.00000

0510 *Light Standard Aluminum (30 Foot) 0.000

0.000

613-30300  
 

0.000.000

0.00

4.000

EACH

1,800.00000

0515 *Light Standard Aluminum (30 Foot) (2-Arm) 0.000

0.000

613-30302  
 

0.000.000

0.00

17.000

EACH

2,300.00000

0520 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

21.000

EACH

2,100.00000

0525 *Transformer Base Aluminum 0.000

0.000

613-40020  
 

0.000.000

0.00

21.000

EACH

650.00000

0530 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

38.000

EACH

500.00000

0535 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

145.000

SF  

18.00000

0540 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

119.000

SF  

21.00000

0545 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

28.000

SF  

26.00000

0550 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

132.000

LF  

100.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

10.000

EACH

115.00000

0560 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

147.000

LF  

22.00000

0565 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

13.000

EACH

305.00000

0570 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

61.000

LF  

36.00000

0575 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

0.000

614-01588  
 

0.000.000

0.00

5.000

EACH

370.00000

0580 *LED Warning Sign System (_Signs) 0.000

0.000

614-10110  
 

0.000.000

0.00

3.000

EACH

5,900.00000

0585 Embankment Protector (Special) Type 5 0.000

0.000

615-00150  
 

0.000.000

0.00

2.000

EACH

1,325.00000

0590 *Construction Surveying 0.000

0.250

625-00000  
 

12,250.000.250

12,250.00

1.000

L S 

49,000.00000

0595 *Construction Surveying (Hourly) 0.000

8.500

625-00001  
 

2,040.008.500

2,040.00

25.000

HOUR

240.00000

0600 *Mobilization 0.000

0.250

626-00000  
 

125,000.000.250

125,000.00

1.000

L S 

500,000.00000

0605 *Public Information Services (Tier III) 0.000

0.140

626-01103  
 

1,750.000.140

1,750.00

1.000

L S 

12,500.00000
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NO.
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NO.
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CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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THIS
PERIOD

12:37:32
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AMOUNT

CAT NO0200 ROADWAY 

0610 *Pavement Marking Paint (Waterborne) 0.000

85.820

627-00011  
 

4,291.0085.820

4,291.00

155.000

GAL 

50.00000

0615 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

7.000

GAL 

90.00000

0620 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

7,944.000

SF  

12.00000

0625 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,214.000

SF  

13.00000

0630 *Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

0.000

627-40012  
 

0.000.000

0.00

1,716.000

SF  

23.00000

0635 *Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inl 

0.000

0.000

627-40013  
 

0.000.000

0.00

220.000

SF  

18.80000

0640 *Methyl Methacrylate Pavement Marking (Colored)(Inlaid) 0.000

0.000

627-40015  
 

0.000.000

0.00

15.000

GAL 

785.00000

0645 *Flagging 0.000

331.750

630-00000  
 

7,298.50331.750

7,298.50

8,400.000

HOUR

22.00000

0650 *Traffic Control Inspection 0.000

10.000

630-00007  
 

1,500.0010.000

1,500.00

48.000

DAY 

150.00000

0655 *Traffic Control Management 0.000

13.000

630-00012  
 

8,450.0013.000

8,450.00

140.000

DAY 

650.00000

0660 *Barricade (Type 3 M-A) (Temporary) 0.000

17.000

630-80335  
 

2,380.0017.000

2,380.00

41.000

EACH

140.00000
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CAT NO0200 ROADWAY 

0665 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

4.000

EACH

280.00000

0670 *Construction Traffic Sign (Panel Size A) 0.000

11.500

630-80341  
 

540.5011.500

540.50

109.000

EACH

47.00000

0675 *Construction Traffic Sign (Panel Size B) 0.000

30.500

630-80342  
 

1,433.5030.500

1,433.50

143.000

EACH

47.00000

0680 *Construction Traffic Sign (Special) 0.000

0.000

630-80344  
 

0.000.000

0.00

600.000

SF  

25.00000

0685 *Vertical Panel 0.000

20.500

630-80350  
 

533.0020.500

533.00

100.000

EACH

26.00000

0690 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.500

630-80357  
 

325.000.500

325.00

4.000

EACH

650.00000

0695 *Portable Message Sign Panel 0.000

69.000

630-80359  
 

1,794.0069.000

1,794.00

615.000

DAY 

26.00000

0700 *Drum Channelizing Device 0.000

74.000

630-80360  
 

1,924.0074.000

1,924.00

200.000

EACH

26.00000

0705 *Drum Channelizing Device (With Light) (Flashing) 0.000

3.000

630-80363  
 

111.003.000

111.00

30.000

EACH

37.00000

0710 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

160.000

LF  

50.00000

0715 *Traffic Cone 0.000

22.000

630-80380  
 

187.0022.000

187.00

100.000

EACH

8.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

2.000

EACH

7,500.00000

0725 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0730 F/A Partnering 0.000

2,935.500

700-70011  
 

2,935.502,935.500

2,935.50

2,935.500

F A 

1.00000

0735 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

135,000.000

F A 

1.00000

0740 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0745 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0750 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

2,800.000

HOUR

1.00000

0755 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0760 F/A Video Taping 0.000

0.000

700-70033  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0765 F/A Adjust Utilities 0.000

0.000

700-70060  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0770 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

7,000.000

F A 

1.00000

CAT 362,483.20362,483.206,670,725.20CURRENT AMT0200 $ $ $

CAT NO0201 CARPENTER WETLANDS MITIGATION 

0780 Clearing and Grubbing 0.000

0.000

201-00001  
 

0.000.000

0.00

0.800

ACRE

20,000.00000

0785 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

2,305.000

CY  

31.00000

0790 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000.000

0.00

450.000

CY  

60.00000

0795 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

150.000

LF  

4.00000

0800 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

2,486.000

LF  

2.00000

0805 Temporary Stream Crossing 0.000

0.000

208-00520  
 

0.000.000

0.00

1.000

L S 

8,500.00000

0810 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

75.000

LF  

4.00000

0815 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

4.500

ACRE

780.00000

0820 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.560

ACRE

1,890.00000



CONTID: C19399R        COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 19399R-BID   ESTIMATE RUN 06/07/2016

PROJECT: NHPP4912-005                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:37:32

CUMULATIVE
AMOUNT

CAT NO0201 CARPENTER WETLANDS MITIGATION 

0825 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

4.500

ACRE

530.00000

0830 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

5.060

ACRE

1,045.00000

0835 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,012.000

LB  

4.00000

0840 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

3,700.00000

0845 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

400.000

EACH

2.75000

0850 *Transplant Plug 0.000

0.000

215-00600  
 

0.000.000

0.00

30.000

EACH

14.00000

0855 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

2,750.000

LF  

3.50000

CAT 0.000.00159,961.10CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Class 2) 0.000

1.000

620-00002  
 

33,750.001.000

33,750.00

1.000

EACH

33,750.00000

0865 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

18,500.001.000

18,500.00

2.000

EACH

18,500.00000

0870 Sanitary Facility 0.000

1.000

620-00020  
 

1,700.001.000

1,700.00

1.000

EACH

1,700.00000

CAT 53,950.0053,950.0072,450.00CURRENT AMT0400 $ $ $

$ 416,433.20416,433.20$6,903,136.30$CURRENT AMTPROJECT TOTAL


